



**SANTA ROSA COUNTY
ENVIRONMENTAL DEPARTMENT**

6065 Old Bagdad Highway | Milton, Florida 32583

ROGER BLAYLOCK, P.E., County Engineer
rogerb@santarosa.fl.gov

RON HIXSON, Environmental Manager
ronh@santarosa.fl.gov

Memo

To: Tony Gomillion, County Administrator

From: Ronald Hixson, Environmental Manager

A handwritten signature in blue ink, appearing to read "RH", is written over the "From:" line.

Thru: Roger Blaylock, P.E., County Engineer

A handwritten signature in blue ink, appearing to read "Roger", is written over the "Thru:" line.

Date: April 19, 2016

Re: CENTRAL LANDFILL, PHASE IV-CELL C CONSTRUCTION SERVICES CONTRACT DEDUCTIVE CHANGE ORDER #1

Discussion:

Construction of the Central Landfill Phase IV MSW disposal cell, (Cell C), has been completed. The cell construction was completed on-time and under the allotted \$2,357,037.86 construction contract amount, resulting in a savings to the county of \$77,902.99.

Finding:

Due to a slight reduction in the size of the disposal cell and the utilization of onsite borrow material the SRC Environmental Department is submitting the attached Deductive Change Order #1, which represents a reduction of \$77,902.99 for the original contract sum of \$2,357,037.86.

Actions to be Considered:

That the Board of County Commissioners (BOCC) will approve the attached Deductive Change Order #1, which reduces the original construction contract sum of \$2,357,037.86 by \$77,902.99. The new contract sum including this Change Order will be \$2,279,134.87.



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Santa Rosa Central Landfill Phase IV, Cell C Construction 6337 Da Lisa Road Milton, FL 32583	CHANGE ORDER NUMBER: 001 DATE: 04/15/2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Atlantis Commercial Group, Inc. Atlantis Commercial Group, Inc. 271-A Farr Road Tyrone, GA 30290	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: CONTRACT FOR:	

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

The original Contract Sum was	\$ 2,357,037.86
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 2,357,037.86
The Contract Sum will be decreased by this Change Order in the amount of	\$ 77,902.99
The new Contract Sum including this Change Order will be	\$ 2,279,134.87

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

ENGINEER

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>GBOSYNTEC CONSULTANTS</u> ARCHITECT (Firm name) ENGINEER 13101 TELECOM DRIVE SUITE 120 TEMPLE TERRACE, FL ADDRESS 33637	Atlantis Commercial Group, Inc. CONTRACTOR (Firm name) Atlantis Commercial Group, Inc. 271-A Farr Road Tyrone, GA 30290 ADDRESS	Santa Rosa County Environmental Division OWNER (Firm name) 6065 Old Bagdad Highway Milton, FL 32583 ADDRESS
 BY (Signature) ALEX RIVERA (Typed name) 4/19/16 DATE	 BY (Signature) Heath Colvin (Typed name) 04/15/2016 DATE	 BY (Signature) Ronald C. Hixson (Typed name) 4-19-16 DATE

COR - Change Order Request

Atlantis Commercial Group, Inc.
 271-A Farr Road
 Tyrone, Ga 30290
 (404)437-7802

Date: 4/15/16
~~02/29/2016~~

Owner: Santa Rosa County Environmental Division

Contractor: ACG

Project name: Central Landfill Phase IV Cell C Construction

Change order number: 1

ACG requests authorization to make the following additions/deletions in this contract:	
Additional Surveying from Design Change	\$ 7,182.00
Install Two (2) Cleanouts	\$ 13,191.29
Install 63" x 6" Saddle and 6" Full Port Valve	\$ 7,978.34
Credit for Reduction of Cut Material (Line Item 4a)	\$ 45,414.62
Return for Haul of Protective Cover (Line Item 4d)	\$ 60,840.00

The original contract sum was:	\$ 2,357,037.86
Net amount of previous change orders:	\$ 0.00
Total original contract amount plus or minus net change orders:	\$ 2,357,037.86
Total amount of this change order:	\$ 77,902.99
The new contract amount including this change order will be:	\$ 2,279,134.87

This proposal is valid if and only if any and all work contained herein is performed by Atlantis Commercial Group, Inc.

Contractor:
 Atlantis Commercial Group, Inc.

Company name
 271-A Farr Road

Address
 Tyrone, Ga, 30290

City, State, Zip

Date 4/15/16

Signature Ream SC

Owner:
 Santa Rosa County Environmental Division

Name
 6065 Old Bagdad Highway

Address
 Milton, FL 32583

City, State, Zip

Date

Signature