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MEMO 

TO: Michael Schmidt 

FROM: Chris Phillips (j/ 
DATE: January 6, 2016 

RE: Berryhill Road Resurfacing - Change Order #1 - Time Extension 

The following are days reflective of weather issues or allowances for Holidays per FOOT 
and LAP contracting practices: 

October 2015 - 10/28 (recovery day) 

November 2015- 11/2 (rain), 11/4 (rain), 11/18 (rain) 

December 2015- 12/14 (rain), 12/16, {rain) 12/17 (rain), 12/21 (rain), 12/22 (rain) 

January 2016- 1/4 (cold temp), 1/5 (cold temp), 1/6 (cold temp) 

Holiday Days: 

November 2015- 11/26 thru 11/29 (4 days) 

December 2015- 12/23 thru 12/31 (9 days) 

January 2016- 1/1 thru 1/3 (3 days) 

A "recovery" day is when there was a prior weather event that required "recovery" of the 
site so work could continue. In order to place the type of asphalt used on this project, 
the air temperature must be 50 degrees and rising in order to get a full day of production. 

The need for this extension has been documented in the daily reports by the CEI 
consultant and has been approved by FOOT LAP staff. 

The total days will be 28 additional to the original contract time of 75 days for a new 
completion date of February 8, 2016 which, weather permitting should be attained. 
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