


Santa Rosa County | Florida

FEMA DR-1595 | Hurricane Dennis

**Yd³ Collected vs. Remaining****Collection Statistics (by TDSRS)****Sunday, October 16, 2005**

	<u>Loads</u>	<u>Yards</u>
Santa Rosa Central Landfill:	36	-
Joiner Landfill:	-	-
Howell Pit:	-	-
Munson Pit:	-	-
Gulf Breeze Site:	-	-
Coyote Landfill:	-	-
Holley NOLF:	-	-
Total	36	-

Material Breakdown (Yd³)**Sunday, October 16, 2005**

Vegetative	0%	-
C&D	0%	-
Total		-

Material Breakdown (Yd³)**Cumulative - Project to Date**

Vegetative	91%	1,575,127
C&D	9%	161,044
Total		1,736,171

Collection Statistics (by TDSRS)**Cumulative - Project to Date**


	<u>Loads</u>	<u>Yards</u>
Santa Rosa Central Landfill:	24,361	1,106,807
Joiner Landfill:	47	2,870
Howell Pit:	5,724	278,519
Munson Pit:	1,289	62,427
Gulf Breeze Site:	766	28,297
Coyote Landfill:	67	2,816
Holley NOLF:	7,157	254,434
Total	39,411	1,736,171

Summary Stats & Estimates

Total Cumulative Yd ³ Collected:	1,736,171
Days Collected:	87
Est. Yd ³ Remaining (at current level):	263,829
Est. Days Remaining (at current level):	14

Sunday, October 16, 2005

Number of Zones Worked:	4
Number of TDSRS:	1
Trucks in the Field:	4
Total Yd ³ Collected:	-
Loads Collected:	36
Average Load (Yd ³):	-
Maximum Day (Yd ³):	55,771
Average Day (Yd ³):	19,956
Minimum Day (Yd ³):	-
Collections Monitors:	2
Disposal Monitors:	1

Collection Performance Metrics

*All figures are estimates pending reconciliation.