

News Release



Santa Rosa County
Board of County Commissioners
Public Information Office
www.santarosa.fl.gov
@SRCBOCC

Navarre Beach Renourishment Update #6
Contractor has begun renourishment process in segment three



Beach restoration crews have placed more than 695,000 cubic yards of sand on Navarre Beach since April 29 and turtle trawlers have safely relocated 131 turtles to a location outside of the borrow area. The project is moving according to schedule and the active work zone has now transitioned to just east of Beach Access #9.

Over the next week, the contractor will continue filling segment three with advancement likely to reach the western end of segment two by June 3, then will begin the replenishment project west of subline two in segment r, the last and westernmost segment of the project. The staging area will transfer from the southeast pier parking lot to Beach Access #12. Beach access #7 will remain closed for use as a staging area. See the [online map](#) for more information.

Monitoring for sea turtles as well as shorebird/seabird nesting and breeding will continue throughout the renourishment process. For live video of the existing beach, visit www.navarrebeachlife.com. For questions about the process, best shelling locations, environmental concerns or timeline, contact County Engineer [Roger Blaylock](#) at 850-981-7100.

#