



**SANTA ROSA COUNTY ENGINEERING**  
**SANTA ROSA COUNTY, FLORIDA**  
6051 OLD BAGDAD HWY., STE. 300  
MILTON, FLORIDA 32583  
www.santarosa.fl.gov

**MEMO**

TO: Michael Schmidt

FROM: Chris Phillips 

DATE: January 6, 2016

RE: Berryhill Road Resurfacing - Change Order #1 – Time Extension

---

The following are days reflective of weather issues or allowances for Holidays per FDOT and LAP contracting practices:

October 2015 - 10/28 (recovery day)

November 2015 - 11/2 (rain), 11/4 (rain), 11/18 (rain)

December 2015 - 12/14 (rain), 12/16, (rain) 12/17 (rain), 12/21 (rain), 12/22 (rain)

January 2016 - 1/4 (cold temp), 1/5 (cold temp), 1/6 (cold temp)

Holiday Days:

November 2015 - 11/26 thru 11/29 (4 days)

December 2015 - 12/23 thru 12/31 (9 days)

January 2016 - 1/1 thru 1/3 (3 days)

A "recovery" day is when there was a prior weather event that required "recovery" of the site so work could continue. In order to place the type of asphalt used on this project, the air temperature must be 50 degrees and rising in order to get a full day of production.

The need for this extension has been documented in the daily reports by the CEI consultant and has been approved by FDOT LAP staff.

The total days will be 28 additional to the original contract time of 75 days for a new completion date of February 8, 2016 which, weather permitting should be attained.