



SANTA ROSA COUNTY ENGINEERING
SANTA ROSA COUNTY, FLORIDA
6051 OLD BAGDAD HWY., STE. 300
MILTON, FLORIDA 32583
www.santarosa.fl.gov

MEMO

TO: Michael Schmidt

FROM: Chris Phillips 

DATE: February 8, 2016

RE: Tiger Point Sidewalks CEI- Change Order #1 – Time Extension

Construction Engineering and Inspection (CEI) is required of all federal funded Local Agency Program projects. The contract with our CEI consultant, AECOM is scheduled to expire on February, 14, 2016.

Due to weather days (33 days) as outlined in the change order for the construction project, the contract with AECOM must be extended a commensurate amount in order for construction inspection and federally required labor compliance measures to continue. A project wrap-up period will also be included. The proposed extension will move the expiration day to April 25, 2016. There will be no change to the fee, only contract days.